



Co-funded by the  
Erasmus+ Programme  
of the European Union



# ACTION PLAN TEMPLATE



PROJECT NAME
Internationalization at Home

ACTION	PRIORITY	STATUS	START	END	NOTES
Goal #1: A Modern International Curriculum for Thai and International Student					
International Curriculum Increasing for 10%	High	Not started	1/1	9/30	follow up by March 2020
Increasing Double Degree	High	Not started	1/1	9/30	follow up by March 2020
International Student Increasing for 20%	High	Not started	1/1	9/30	follow up by March 2020
1st International Curriculum Roadshow	High	Not started	10/5	9/30	follow up by March 2020
2nd International Curriculum Roadshow	High	Not started	10/5	9/30	-
Increasing Modern Short/Online Course in English	High	Not started	1/1	9/30	follow up by March 2020
Increasing English/Chinese/other language teaching for fundamental Subject	High	Not started	1/1	9/30	follow up by March 2020
Goal #2: Internationalization Atmosphere					
MSU English Website Improvement	High	In progress	10/1	3/31	follow up by March 2020
MSU Chinese Website	High	Not started	1/1	9/30	follow up by March 2020

Internatinal Student Dormitory Development	High	Not started	1/1	9/30	Send to stakeholders
Increasing Smart Classroom	Medium	Not started	1/1	9/30	Send to stakeholders
Increasing the International Relations Officer to at least 1 officer/1 faculty	Medium	Not started	1/1	9/30	follow up by March 2020
Improve work quality of international staff such as clear job assignment, increasing compensation, giving the permanent contract, supporting the work permit fee and etc.	Medium	Not started	1/1	9/30	follow up by March 2020
English for Supporting Staff Project	High	In progress	1/1	3/1	-
Maharakham University Global Citizenship Camp 2020 - 2021	High	In progress	7/1	9/30	-
Maharakham University Education Fair 2020 - 2021	High	In progress	6/1	9/30	-
Maharakham University Student Ambassador Workshop	High	In progress	7/1	8/31	-
Homeroom for Undergrate	High	In progress	1/1	9/30	Send to stakeholders
Maharakham University International College	Medium	In progress	1/1	9/30	Send to stakeholders
Increasing Co-Working Space for student	Medium	Not started	1/1	9/30	Send to stakeholders
Increasing Language Compensation for supporting staff	Medium	Not started	1/1	9/30	Send to stakeholders
Goal #3: International Research Center and Services					
Public the research paper in Scopus	High	In progress	1/1	9/30	Send to stakeholders
Set up Social Science Research Cener	Medium	Not started	1/1	9/30	Send to stakeholders

Set up Science and Technology Research Cener	Medium	In progress	1/1	9/30	Send to stakeholders
Set up Health Science Research Cener	Medium	Not started	1/1	9/30	Send to stakeholders
One Stop Service Center for Research	High	Not started	1/1	9/30	Send to stakeholders
Increasing Research Staff	Medium	Not started	1/1	9/30	Send to stakeholders
Goal #4: Worldwide Innovation and Technology Cooperation					
Building the innovation and technology corperation under the MoU	Mediem	Not started	1/1	9/30	Send to stakeholders
Organise an International conference for Social Science	Low	Not started	1/1	9/30	The corperation among faculties in Social Science Category
Organise an International conference for Science and Technology	Low	Not started	1/1	9/30	The corperation among faculties in Science and Technology Category
Organise an International conference for Health Science	Low	Not started	1/1	9/30	The corperation among faculties in Health Science Category

[CLICK HERE TO CREATE IN SMARTSHEET](#)

*This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.*